PAINE FIELD AIRPORT MASTER PLAN
Snohomish County

07/22/21

Update of Master Plan Study – Airport Commission Presentation
Agenda

- Overall Project Update
- Status of Efforts Underway
- Overall Project Timeline
Overall Project Update

Airport/Project Team Update

- Master Plan Committees Engagement
  - Several virtual and in-person coordination meetings
- Airport Stakeholder Engagement
  - Questionnaires, meet-n-greets, interviews, etc.

Master Plan Study Update (Major Milestones)

**Complete**
- Existing Conditions/Inventory

**On-Going**
- Aviation Forecast
- Facility Requirements

**Around the Corner**
- Alternatives Development
- Alternatives Evaluation
- Environmental Considerations
On-Going Task

Aviation Forecast

• Focused on projecting future commercial aviation levels
• Also includes future projections for Cargo and General Aviation

Current Status
• Draft Forecasts are in work
• After review by FAA, forecasts will be shared with the Airport Commission and the public
On-Going Task

Facility Requirements

- Based on the FAA approved forecast, analysis to determine future facility needs
- Focused on Airfield, Passenger Terminal, Landside, General Aviation and Support Facilities

Current Status

- Initial analysis is underway
## Master Plan Process & Timeline

<table>
<thead>
<tr>
<th>Phase &amp; Tasks</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
<th>2023</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Q4</td>
<td>Q1</td>
<td>Q2</td>
<td>Q3</td>
</tr>
<tr>
<td><strong>Phase 1</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Inventory</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Forecasts</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Requirements</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Prelim. Alternatives</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Phase 2</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Preferred Alts.</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Environmental</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Implementation Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Financial Analysis</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Airport Layout Plan</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Committee Meetings</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FAA Meeting</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Public Outreach</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **Steering Committee Decisions**
- **Stakeholder/Technical Committee/Airport Commission Meetings**

Submit Master Plan Document & ALP for FAA Review